Road Plan

Submitted June 1, 2005
### Table of Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>INTRODUCTION</strong></td>
<td>1</td>
</tr>
<tr>
<td><strong>OPERATIONS</strong></td>
<td>1</td>
</tr>
<tr>
<td><strong>WINTER HAUL ROAD OPERATIONS</strong></td>
<td>1</td>
</tr>
<tr>
<td><strong>SUMMER OPERATIONS/HAULING</strong></td>
<td>2</td>
</tr>
<tr>
<td><strong>COMPARTMENT ACCESS</strong></td>
<td>2</td>
</tr>
<tr>
<td>BASSETT 3</td>
<td>2</td>
</tr>
<tr>
<td>BASSETT 4</td>
<td>3</td>
</tr>
<tr>
<td>BITCHEHO 2</td>
<td>3</td>
</tr>
<tr>
<td>CARBOU 3</td>
<td>3</td>
</tr>
<tr>
<td>HAY 1</td>
<td>4</td>
</tr>
<tr>
<td>HAY 2</td>
<td>4</td>
</tr>
<tr>
<td>HAY 3</td>
<td>4</td>
</tr>
<tr>
<td>HAY 4</td>
<td>4</td>
</tr>
<tr>
<td>NEGUS 1</td>
<td>4</td>
</tr>
<tr>
<td>NEGUS 2</td>
<td>4</td>
</tr>
<tr>
<td>NEGUS 3</td>
<td>5</td>
</tr>
<tr>
<td>NEGUS 4</td>
<td>5</td>
</tr>
<tr>
<td>NEGUS 5</td>
<td>5</td>
</tr>
<tr>
<td>PONTON 1</td>
<td>5</td>
</tr>
<tr>
<td>PONTON 7</td>
<td>5</td>
</tr>
<tr>
<td>RAINBOW 2</td>
<td>5</td>
</tr>
<tr>
<td>RAINBOW 3</td>
<td>6</td>
</tr>
<tr>
<td>RAINBOW 5</td>
<td>6</td>
</tr>
<tr>
<td>STEEN 1</td>
<td>6</td>
</tr>
<tr>
<td>STEEN 2</td>
<td>7</td>
</tr>
<tr>
<td>STEEN 3</td>
<td>7</td>
</tr>
<tr>
<td>STEEN 4</td>
<td>7</td>
</tr>
<tr>
<td>WABASCA 1</td>
<td>7</td>
</tr>
<tr>
<td>WABASCA 2</td>
<td>8</td>
</tr>
<tr>
<td>WABASCA 6</td>
<td>8</td>
</tr>
<tr>
<td>WADLIN 5</td>
<td>8</td>
</tr>
<tr>
<td>WATT 1</td>
<td>8</td>
</tr>
<tr>
<td>WATT 2</td>
<td>9</td>
</tr>
<tr>
<td>WATT 4</td>
<td>9</td>
</tr>
<tr>
<td>WATT 5</td>
<td>9</td>
</tr>
<tr>
<td>WATT 6</td>
<td>9</td>
</tr>
<tr>
<td>ZAMA 1</td>
<td>10</td>
</tr>
<tr>
<td>ZAMA 3</td>
<td>10</td>
</tr>
<tr>
<td>ZAMA 4</td>
<td>10</td>
</tr>
<tr>
<td>ZAMA 7</td>
<td>10</td>
</tr>
<tr>
<td><strong>STAKEHOLDER INVOLVEMENT</strong></td>
<td>10</td>
</tr>
<tr>
<td><strong>FISH &amp; WILDLIFE</strong></td>
<td>11</td>
</tr>
</tbody>
</table>
Introduction

The goal of the Road Plan (RP) is to outline a common planning approach that empowers field personnel to take advantage of the best route, reduce the overall industrial footprint and integrate with stakeholders.

This plan outlines long term access development for the compartments opened in the first 10 year period of the Spatial Harvest Sequence (see accompanying map). These access routes may be revised as new information is found or as economic, social and environmental aspects change. These revisions will be reflected in future submissions of the RP.

Within Footner Forest Products Ltd. (FFP) & Tolko Industries Ltd. High Level Lumber Division (HLLD) approved Detailed Forest Management Plan (FMP) some objectives were set with regards to infrastructure and transportation. The companies want to develop infrastructure and programs that promote public safety and maintain efficient transportation. The companies also committed in the FMP with respect to other commercial stakeholders to track issues and concerns and to measure success based on the number of such concerns that are addressed in operating plans. Since the companies work closely with other commercial stakeholders, the number of concerns is expected to decrease over time.

Operations

The companies are committed to solutions that minimize the overall footprint on the landscape and as such actively pursue joint roading networks with each other and other industrial users that, minimize the number of roads utilized, improve operational efficiencies and minimize safety concerns. However, there are instances that present themselves where joint roading systems or interest amongst users may not be possible.

One of the main reasons why the companies may use different access is the location of the mills. HLLD is located within the community of High Level and as such has restrictions with the manner in which wood can be trucked and weight restrictions for those trucks. FFP is located approximately seven kilometres south of High Level and has an off highway haul road which comes out directly across from the mill site. This combination of mill location and a WHR allows FFP more flexibility in the manner in which the wood is hauled.

Winter Haul Road

Two goals of the Winter Haul Road (WHR) are to provide a safe and common corridor for industrial users and minimize the number of log truck traffic on public highways. During the 2003/04 and 2004/05 harvest season the construction of Phase I and Phase II was completed. Currently there are numerous License of Occupations (LOC’s) representing Phase I and Phase II, and FFP is continuing to work on amalgamating the many adjacent LOC’s into a single LOC. The as-built-plan showing the GPS location of the constructed road centerline will be submitted once all of the LOC’s have been amalgamated. There is also some outstanding debris disposal along these constructed corridors which will be completed during the 2005/2006 harvest season. Phase III is tentatively scheduled for construction during 2005-06 from Nov 1, 2005 until April 15, 2006 or until break up occurs which ever is first. FFP is currently waiting for approval of the Hay River crossing located in TWP 114 - RGE 1 - W6M from Alberta Environment. Upon approval FFP will continue on with the pursuit of LOC’s for the remainder of constructing the WHR. The following Table 1, shows the planned and constructed sections of the WHR and the status of the LOC application process.
Table 1. Planned, Constructed and Status of the West Haul Road Development.

<table>
<thead>
<tr>
<th>CORRIDOR</th>
<th>PHASE</th>
<th>DISPOSITION</th>
<th>FROM LEGAL LOCATION</th>
<th>TO LEGAL LOCATION</th>
<th>DATE APPLIED</th>
<th>DATE APPROVED</th>
<th>PLANNED</th>
<th>CONSTRUCTED</th>
</tr>
</thead>
<tbody>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 040009</td>
<td>SEC 11 TWP 109 RGM 20 WSM</td>
<td>SEC 09 TWP 109 RGM 20 WSM</td>
<td>2-Jan-04</td>
<td>27-Jan-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 030774</td>
<td>SEC 09 TWP 109 RGM 20 WSM</td>
<td>SEC 11 TWP 109 RGM 21 WSM</td>
<td>26-Nov-03</td>
<td>1-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 982720</td>
<td>SEC 11 TWP 109 RGM 21 WSM</td>
<td>SEC 09 TWP 109 RGM 21 WSM</td>
<td>1-Dec-03</td>
<td>10-Feb-03</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 030772</td>
<td>SEC 09 TWP 109 RGM 21 WSM</td>
<td>SEC 07 TWP 109 RGM 23 WSM</td>
<td>26-Nov-05</td>
<td>6-Oct-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 942737</td>
<td>SEC 07 TWP 109 RGM 21 WSM</td>
<td>SEC 10 TWP 109 RGM 22 WSM</td>
<td>10-Dec-03</td>
<td>10-Feb-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 051498</td>
<td>SEC 10 TWP 109 RGM 22 WSM</td>
<td>SEC 10 TWP 109 RGM 23 WSM</td>
<td>8-Oct-03</td>
<td>24-Nov-03</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 59000</td>
<td>SEC 10 TWP 109 RGM 23 WSM</td>
<td>SEC 10 TWP 109 RGM 23 WSM</td>
<td>10-Dec-03</td>
<td>10-Feb-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>MELITO</td>
<td>1</td>
<td>LOC 051495</td>
<td>SEC 10 TWP 109 RGM 23 WSM</td>
<td>SEC 07 TWP 109 RGM 23 WSM</td>
<td>8-Oct-03</td>
<td>24-Nov-03</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>1</td>
<td>LOC 033343</td>
<td>SEC 12 TWP 109 RGM 24 WSM</td>
<td>SEC 36 TWP 108 RGM 24 WSM</td>
<td>10-Dec-03</td>
<td>8-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>1</td>
<td>LOC 59000</td>
<td>SEC 36 TWP 108 RGM 24 WSM</td>
<td>SEC 25 TWP 108 RGM 24 WSM</td>
<td>10-Dec-03</td>
<td>10-Feb-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>1</td>
<td>LOC 033343</td>
<td>SEC 24 TWP 108 RGM 24 WSM</td>
<td>SEC 21 TWP 108 RGM 1 WSM</td>
<td>10-Dec-03</td>
<td>8-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>1</td>
<td>LOC 033121</td>
<td>SEC 21 TWP 108 RGM 1 WSM</td>
<td>SEC 28 TWP 107 RGM 2 WSM</td>
<td>8-Oct-03</td>
<td>22-Dec-05</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>1</td>
<td>LOC 033407</td>
<td>SEC 28 TWP 107 RGM 3 WSM</td>
<td>SEC 14 TWP 107 RGM 3 WSM</td>
<td>8-Oct-03</td>
<td>22-Dec-05</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>2</td>
<td>LOC 045000</td>
<td>SEC 14 TWP 107 RGM 3 WSM</td>
<td>SEC 34 TWP 107 RGM 6 WSM</td>
<td>10-Dec-03</td>
<td>20-Dec-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>RAINBOW</td>
<td>2</td>
<td>LOC 043911</td>
<td>SEC 34 TWP 107 RGM 6 WSM</td>
<td>SEC 7 TWP 108 RGM 9 WSM</td>
<td>20-Dec-05</td>
<td>15-Jan-05</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 033343</td>
<td>SEC 12 TWP 109 RGM 24 WSM</td>
<td>SEC 12 TWP 109 RGM 24 WSM</td>
<td>10-Dec-03</td>
<td>8-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 033771</td>
<td>SEC 11 TWP 109 RGM 24 WSM</td>
<td>SEC 35 TWP 109 RGM 24 WSM</td>
<td>26-Nov-03</td>
<td>24-Mar-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 031457</td>
<td>SEC 35 TWP 109 RGM 24 WSM</td>
<td>SEC 02 TWP 109 RGM 24 WSM</td>
<td>1-Dec-05</td>
<td>8-Oct-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 033526</td>
<td>SEC 35 TWP 109 RGM 24 WSM</td>
<td>SEC 25 TWP 110 RGM 24 WSM</td>
<td>1-Dec-03</td>
<td>1-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 033540</td>
<td>SEC 25 TWP 110 RGM 24 WSM</td>
<td>SEC 25 TWP 110 RGM 24 WSM</td>
<td>10-Dec-03</td>
<td>19-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>1</td>
<td>LOC 031412</td>
<td>SEC 25 TWP 110 RGM 24 WSM</td>
<td>SEC 35 TWP 110 RGM 1 WSM</td>
<td>28-Oct-03</td>
<td>19-Apr-04</td>
<td>YES</td>
<td>YES</td>
</tr>
<tr>
<td>NEGUS</td>
<td>2</td>
<td>LOC 052647</td>
<td>SEC 35 TWP 110 RGM 1 WSM</td>
<td>SEC 9 TWP 114 RGM 1 WSM</td>
<td>24-Jan-05</td>
<td>14-Feb-05</td>
<td>YES</td>
<td>YES</td>
</tr>
</tbody>
</table>

For the WHR FFP will apply for twenty metre LOC’s where the road location utilizes existing cutlines (not under disposition) and for new cut access. FFP will apply for twelve metre LOC’s where the road parallels existing eight metre LOC’s and FFP will apply for five metre LOC’s where the road parallels existing fifteen LOC’s. FFP intends to pursue the assignment of LOC’s that parallel our LOC’s along the haul road.

Summer Operations/Hauling

FFP intends to haul as much of the accessible aspen outlined in Table 7 of Appendix VIIa during the summer and fall months of 2005 in order to meet the fibre requirements of the mill. Hauling may also include wood from new cut blocks cut after July 15, 2005 and therefore are not shown in the current outstanding obligations. These blocks will be outlined in future Final Harvest Plans. Operations inside of blocks could include either one or many of the following activities; bunching, skidding, processing, delimbing, loading, unloading, hauling, or excavation, grading. But the majority of operational activities will be adjacent to or on in block roads. To facilitate the access into and out of these blocks FFP may build Class IV or 3D/F temporary roads that meet or exceed the requirements of the Upper Hay Regional Ground Rules or any other relevant act, regulation, or directive while operating in these areas. Typically, these temporary roads will be adjacent to an existing all weather road such as the Mobil Road, Hwy 58 West or East or Hwy 35 North or South and will act simply as connectors to the all weather roads. FFP may haul wood from the following compartments during this timeframe; Rainbow 5, Bassett 4, Negus 5, Watt 4, Watt 6, Wabasca 1, Wabasca 6 and Wadlin 5.

Compartment Access

This section will outline the main access into each compartment and provide details with regards to that access. This compartment level access is set out based on some sequencing assumptions. Access routes may change depending on when they are scheduled for harvesting activities. If changes occur they will be outlined in future RP’s.

Bassett 3

For the Bassett 3 compartment the companies are hauling the wood along two different routes. The deciduous volume from this compartment will be hauled along FFP’s WHR east to the mill site. This portion of the WHR has already...
been constructed. The coniferous volume from this compartment will be hauled north to Hwy 58 west along existing oil and gas infrastructure.

The access to this compartment using the WHR goes through the Ungulate Winter Range (UWR). The UWR has the normal timing restriction from January 15 until April 30. Construction of the WHR within the UWR has already been completed. The WHR also crosses the Chinchaga River at this location. The crossing is an ice bridge that will be installed and removed annually.

This compartment can only be accessed during frozen ground conditions. During operations FFP/HLLD will work cooperatively with Oil & Gas operators to maintain and control traffic activity along routes of common interest. For the WHR access will be restricted by the amount of log truck traffic and monitoring by company staff.

**Bassett 4**

For the Bassett 4 compartment the companies are hauling the wood along one joint access route. The companies may explore additional access routes to integrate with other industrial users in adjacent compartments and/or Forest Management Units. The wood will be hauled down FFP’s WHR. The LOC’s currently being pursued by FFP for assignment to the WHR are as follows;

- LOC 010335
- LOC 012638
- LOC 023069
- LOC 002555
- LOC 023072
- LOC 942908

The access routes within Bassett 4 are not located within any wildlife zones. Access control is achieved through spring thaw which will remove any stream crossings on the WHR.

**Bistcho 2**

For the Bistcho 2 compartment the companies are hauling the wood along one joint access route. The main access corridor within this compartment will be along existing oil & gas infrastructure that connects to the Zama road.

The access routes within Bistcho 2 are not located within any wildlife zones. Access control is not conducted by the companies as they are traveling on LOC’s held by Oil & Gas companies.

**Caribou 3**

For the Caribou 3 compartment the companies are hauling the wood along one joint access route. This access is on existing LOC’s held by HLLD (LOC 760295 & LOC 86049)

The access routes within Caribou 3 are located within the Caribou Protection Area (CPA). Company controlled access routes within the CPA will be:
- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding seventy two hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access control is achieved through the spring thaw which will remove any stream crossings and this is a winter road.

**Hay 1**

For the Hay 1 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary. The proposed access
into this compartment is along an existing road which travels from Hwy 35 across the Hay River and into the compartment.

The access routes within Hay 1 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding seventy two hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

**Hay 3**

For the Hay 3 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary.

The proposed access for this compartment starts at Hwy 35 along an exiting road which travels north-west. This proposed access is also being used to access Hay 4, Ponton 1 and Watt 1. The access routes within Hay 3 are not located within any wildlife zones.

**Hay 4**

For the Hay 4 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary.

The proposed access for this compartment starts at Hwy 35 along an exiting road which travels north-west. This proposed access is also being used to access Hay 4, Ponton 1 and Watt 1. The access routes within Hay 4 are not located within any wildlife zones.

**Negus 1**

For the Negus 1 compartment the companies are hauling the wood along joint access routes. The wood will be hauled out of this compartment using Hwy 35, the Zama Road or along the FFP WHR. The access within this compartment goes through the UWR. Phase III of the WHR will be constructed as early as possible so as to minimize impact to ungulate populations. It is FFP's intent to have construction completed in this compartment by January 15, 2005. The WHR also crosses the Hay River at this location. The crossing is an ice bridge that will be installed and removed annually. The route that any wood is delivered will be dependent upon if it is deciduous or coniferous and where it is located within the compartment.

The LOC's which FFP is pursuing for amalgamation will be listed in the earliest RP where the information is available.

**Negus 3**

For access within the Negus 3 compartment the companies are hauling the wood along one joint access route. The wood will be hauled out of this compartment using FFP's WHR. This portion of the WHR was constructed during the 2004/2005 Harvest season. The LOC's currently being pursued by FFP for assignment to this portion of the WHR as follows;

- LOC 781051
- LOC 020605
- LOC 012618

The access within this compartment goes through the UWR. The UWR has the normal timing restriction from January 15 until April 30. Construction of access within the UWR will be done outside of this timing restriction unless otherwise approved by Alberta. The WHR also crosses the Hay River at this location. The crossing is an ice bridge that will be installed and removed annually.

Access control for this compartment will be achieved through the removal of stream crossings during the spring thaw.
Negus 4

For the Negus 4 compartment the companies are hauling the wood along one joint access route. This access road is along existing LOC’s held by Encana, Husky and Paramount that join up with an MD 23 road.

The access within this compartment goes through the UWR. The UWR has the normal timing restriction from January 15 until April 30. Construction of access within the UWR will be done outside of this timing restriction unless otherwise approved by Alberta. The companies will not be conducting any access control for this compartment as the roads used are on LOC’s held by other industrial users.

Negus 5

For access with the Negus 5 compartment the companies are hauling the wood along one joint access route. This route is the same one being used to access the Negus 3 compartment. The portion of the WHR has already been constructed within this compartment. The LOC’s being pursued by FFP for assignment and amalgamation to this portion of the haul road are as follows:

- LOC 791667
- LOC 020611

The access routes within Negus 5 are not located within any wildlife zones. The access for this compartment is gated 200 metres to the north of where the WHR meets Hwy 58 West. This gate will be locked during periods of inactivity exceeding seventy two hours.

Ponton 1

For the Ponton 1 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary.

The proposed access for this compartment starts at Hwy 35 along an exiting road which travels north-west. This proposed access is also being used to access Hay 3, Hay 4 and Watt 1. The access routes within Ponton 1 are not located within any wildlife zones.

Ponton 7

For the Ponton 7 compartment the companies are hauling the wood along one joint access route. The wood from this compartment will connect to Highway 58 East via “13 mile road”. The access road into this compartment is on an LOC held by HLLD

The access routes within Ponton 7 are not located within any wildlife zones. Access control within this compartment will be achieved through the spring thaw removing stream crossings.

Rainbow 2

For access within the Rainbow 2 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary.

The proposed access for this compartment uses the WHR until it reaches the west side of the Rainbow 5 compartment. From here a tertiary road will be constructed into this compartment and onto the Rainbow 3 compartment.

The access within this compartment goes through the UWR. The UWR has the normal timing restriction from January 15 until April 30. Construction of access within the UWR will be done outside of this timing restriction unless otherwise approved by Alberta.
Rainbow 3

For access within the Rainbow 3 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the immediate future and access into it is still preliminary. The proposed access for this compartment uses the WHR until it reaches the west side of the Rainbow 5 compartment. From here a tertiary road will be constructed through the Rainbow 2 compartment into this compartment.

The access routes within Rainbow 3 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding seventy two hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Rainbow 5

For the Rainbow 5 compartment the companies are hauling the wood along two different routes. The deciduous volume from this compartment will be hauled along FFP’s WHR. The coniferous volume will be hauled along existing oil & gas infrastructure north to Hwy 58 west.

This portion of the WHR was constructed during the 2004/2005 harvest season. The LOC’s currently being pursued by FFP for assignment to this portion of the haul road are as follows:

- LOC 982384
- LOC 781217
- LOC 992093
- LOC 982438

The access routes within Rainbow 5 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding seventy two hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access is controlled by gates erected where the haul road crosses provincial all season infrastructure. These gates will be locked during periods of inactivity exceeding 72 hours.

Steen 1

For the Steen 1 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary.

The main access into this compartment is along Hwy 58. The rest of this compartment will be accessed by constructing temporary tertiary roads from the Hwy.

The access routes within Steen 1 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding 72 hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access control for this compartment will be achieved through the use of temporary tertiary roads which will connect to Highway 35. These roads will utilize existing access whenever possible and access will be restricted with the removal of the stream crossings.
Steen 2

For the Steen 2 compartment the companies are hauling the wood along joint access routes. There are two main routes into this compartment. The southern portion of the compartment will be hauled across Jackpot Creek onto an existing LOC held by Bearspaw depending on scheduling of blocks within the Steen 2 and Steen 4 compartments. The northern portion of the compartment is accessed through an existing road that connects to Highway 35 near Indian Cabins.

The access routes within Steen 2 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding 72 hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access control for this compartment on roads controlled by the companies is accomplished through the spring thaw removing the stream crossings.

Steen 3

For the Steen 3 compartment the companies are hauling the wood along one joint access route. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary.

The access routes within Steen 3 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding 72 hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access control for this compartment on roads controlled by the companies is accomplished through the spring thaw removing the stream crossings.

Steen 4

For the Steen 4 compartment the companies are hauling the wood along one joint access route. The access into this compartment is along an existing LOC held by Bearspaw.

The access routes within Steen 4 are located within the CPA. Company controlled access routes within the CPA will be:

- Signed stating that the companies are operating within the area and it is within the CPA
- For periods of inactivity exceeding 72 hours a blockade will be erected
- Timing of operations will be dealt with in the Final Harvest Plan

Access control for this compartment will be managed by the Oil & Gas companies holding the LOC.

Wabasca 1

For the Wabasca 1 compartment the companies are hauling the wood along one joint access route. Access into this compartment will be from Hwy 88 along a Municipal District Road and then a WHR into the compartment. For the 2005/2006 harvest season the wood from this compartment will be hauled out along existing Municipal District Roads. The exact location of the WHR for this compartment is yet to be determined. The access route for this compartment will be used to access Wabasca 2 as well.
The access within this compartment goes through the UWR. The UWR has the normal timing restriction from January 15 until April 30. Construction of access within the UWR will be done outside of this timing restriction unless otherwise approved by Alberta.

Access control for this compartment should the companies’ construct a WHR will be through the use of a gate where the WHR connects with the MD road. This gate will be locked during periods of inactivity exceeding 72 hours.

**Wabasca 2**

For the Wabasca 2 compartment the companies are hauling the wood along one joint access route. Access into the compartment will be along the WHR used to access Wabasca 1. The exact location of the WHR for this compartment is yet to be determined.

The access within this compartment goes through the UWR. The UWR has the normal timing restriction from January 15 until April 30. Construction of access within the UWR will be done outside of this timing restriction unless otherwise approved by Alberta. Access control for this compartment will be achieved through the gate mentioned for Wabasca 1.

**Wabasca 6**

For the Wabasca 6 compartment the companies are hauling the wood along one joint access route. The wood will be hauled down tertiary roads constructed from Hwy 88. The exact location(s) of the tertiary roads have not been determined yet but will be constructed along existing access wherever possible.

The access routes within Wabasca 6 are not located within any wildlife zones.

Access control for this compartment will be achieved through the temporary nature of the tertiary roads. These roads will be used generally for one season only and all stream crossings will be removed during the spring thaw. If new cut road is used it will be reclaimed limiting any new access.

**Wadlin 5**

For the Wadlin 5 compartment the companies are hauling the wood along joint access routes. There are three main routes into this compartment which will be used depending on where the wood is being harvested and where the wood is being hauled.

The northern access route is along the existing MD Wadlin Lake Campground Road. When using the MD road the companies will contact the MD and discuss measures that need to be taken to maintain a safe log haul along a road used by recreational users. The southern access route is along existing seismic lines. The access road coming from the west for a portion is under LOC941994 which is held by La Crete Sawmills.

If needed, best quality sawlogs will potentially hauled either east or north in the compartment to the nearest MD road which can be used for deliveries to one of the La Crete area sawmills. The access routes within Wadlin 5 are not located within any wildlife zones.

**Watt 1**

For the Watt 1 compartment the companies are hauling the wood along joint access routes. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary.

The access routes within Watt 1 are not located within any wildlife zones.
Watt 2

For the Watt 2 compartment the companies are hauling the wood along joint access routes. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary.

The access routes within Watt 2 are not located within any wildlife zones.

Watt 4

For the Watt 4 compartment the companies are hauling the wood along one access route. This compartment has one main route into the western half. Watt Mountain is within this compartment and will affect how timber is accessed.

There will be some tertiary roads constructed from the Hwy in order to access parts of this compartment. The location of these tertiary roads will depend on the location of the timber being accessed. The tertiary roads will be temporary roads and will utilize existing access wherever possible.

The access routes within Watt 4 are not located within any wildlife zones.

The companies will meet with the Watt Mountain Wanderers Snowmobile Club when designing access in this compartment. The Watt Mountain Wanderers have trails located throughout this compartment that may be impacted by proposed access routes.

Access control for this compartment on roads controlled by the companies will be accomplished through the spring thaw, removal of stream crossings in the spring and reclaiming all cut portions of road.

Watt 5

This compartment is not currently opened for timber harvesting. However, the WHR travels through this compartment and intersects HWY 58 west in TWP 110 – RGE 24 – W5M. The access is controlled by a gate located 1.2 kilometres south of the HWY 58 and WHR intersection.

Watt 6

For the Watt 6 compartment the companies are hauling the wood along joint access routes. The WHR travels through this compartment and will be used to access the majority of the timber. Depending on which mill the timber is going to will affect which route of the WHR is used. Tolko will use the north-east angle road to join up with Hwy 58 west while FFP will use the east road straight to their mill site. This portion of the WHR has already been constructed.

The access routes within Watt 6 are not located within any wildlife zones.

Access control for this compartment on roads controlled by the companies will be accomplished through the spring thaw, removal of stream crossings in the spring and reclaiming all cut portions of road.

Zama 1

For the Zama 1 compartment the companies are hauling the wood along two different routes. The deciduous volume from this compartment will be hauled along FFP's WHR. This portion of the WHR has not yet been constructed but is scheduled for construction in the 2005/2006 Harvest season. The coniferous volume from this compartment will be hauled through licenses CTLF140021, CTLF140016 and CTLF140023 respectively. From CTLF140023 the haul road travels north along the British Columbia border, along an existing road until it reaches into the Zama 1 compartment.

The access routes within Zama 1 are not located within any wildlife zones.

Access control for this compartment will be achieved either through the removal of stream crossings or through gates placed where the WHR crosses all season provincial infrastructure.
Zama 3

For the Zama 3 compartment the companies are hauling the wood along joint access routes. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary. The companies may explore additional access routes to integrate with other industrial users in adjacent compartments and/or Forest Management Units.

The access routes within Zama 3 are not located within any wildlife zones.

Zama 4

For the Zama 4 compartment the companies are hauling the wood along joint access routes. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary. The companies may explore additional access routes to integrate with other industrial users in adjacent compartments and/or Forest Management Units.

The access routes within Zama 4 are not located within any wildlife zones.

Zama 7

For the Zama 7 compartment the companies are hauling the wood along joint access routes. This compartment is not being scheduled for harvest in the near future and access into it is still preliminary. The companies may explore additional access routes to integrate with other industrial users in adjacent compartments and/or Forest Management Units.

The access routes within Zama 7 are not located within any wildlife zones.

Stakeholder Involvement

As part of the companies’ public involvement plan, a number of methods will be used to involve stakeholders during infrastructure development. This stakeholder involvement will be tracked and the number of opportunities stakeholders have to contribute during development of infrastructure projects will determine success. Stakeholder involvement in the development of infrastructure will be summarized in the FMP annual report.

To date, stakeholder involvement has been received and a social aspect regarding safety on public highways has been identified. This concern has been especially evident on Highway 58 West which has resulted in FFP’s proposal for a road corridor that parallels the highway through Watt, Bassett, and Rainbow Operating Areas. Developing this access corridor will keep log traffic on this highway to a minimum.

The involvement of other industrial users in the development of our Proposed Access Corridors is important in reducing the overall footprint on the forest.

A letter notifying the following stakeholders that the RP is available through either, the joint FFP/HLLD website or at the HLLD or FFP office either of the offices will be sent to the following Stakeholders for information and input:

- Dene Tha First Nation
- Little Red River Cree Nation
- Tall Cree First Nation
- Beaver First Nation
- Paddle Prairie Métis Settlement
- Watt Mountain Wanderers
- Rainbow Lake Campground Association

The companies have also had meetings with the Public Advisory Committee who represent various sectors of the public on the Proposed Access Development. Since 2004, FFP has been displaying the proposed, and construction activities associated with Phase I, II, and III of the WHR at various open houses, trade shows, etc. This has occurred
in the High Level and surrounding area and feedback has been well taken. The companies have also met with other industrial users to discuss access development and will continue to do so in the future.

The following Oil & Gas companies have been involved in our WHR development by allowing FFP to acquire their LOC’s which FFP’s overlaps:

- Pivotal Energy Ltd. (Fairborne)
- Penn West Petroleum Ltd.
- Samson Canada
- Blizzard Energy Ltd.
- Paramount Resources Ltd.
- Encana Oil & Gas Co. Ltd.

Future RP’s will be distributed to stakeholders through the companies’ General Development Plan. The approved RP will also be posted on the companies’ joint website www.highlevelwoodlands.com.

**Fish & Wildlife**

Portions of the companies proposed access roads are located within Wildlife Zones. The companies recognize that while operating in these Wildlife Zones special measures need to be taken.

While the companies are constructing access within the UWR every reasonable effort will be made to complete activities outside of the timing restriction from January 15th until April 30th. In the event that the companies can not avoid operating during this time period they will receive prior approval from Alberta. Within the UWR breaks in windrows of debris, snow and brush cover over seventy five centimetres in height will be left every seventy five metres. At spring break up these windrows will be rolled back onto the access at either end of the UWR to restrict access to hunters.

Portions of the companies proposed access routes are within the CPA. The companies will minimize conflicts with operating in the CPA by:

- Using existing seismic lines and LOC’s where possible
- Using roads under frozen ground conditions from November 15 to March 30 of each year
- Unauthorized firearms will not be allowed by any employee or contractor
- To reduce the barrier effects of roads, breaks in windrows of debris, snow and brush will be left every seventy five metres
- To reduce the barrier effects of roads they will be constructed with no grade height to allow caribou a clear line of sight to habitat
- To reduce the barrier effects of roads, debris pile height will be minimized to allow caribou a clear line of sight to habitat
- All caribou sightings by staff and contractors will be reported to Alberta, caribou head count and approximate location will be provided
- Woodlands Staff and Contractors will not be allowed to have pets in the area
- Use of snowmobiles and ATV’s will be restricted to work related activities only
- Stream crossings will be constructed of snow and ice and will be removed at spring break up to restrict access
- Gates will be installed where permanent access roads enter the CPA
- During periods of inactivity exceeding seventy two hours the gates will be closed
- Hauling operations will be scheduled to minimize the duration of traffic
- Signs will be erected stating that the road is entering the CPA

The companies when constructing long term permanent roads would like to construct them to twenty metres in width. This is in part due to the fact that these roads are being put forward as main access corridors for all industrial users. Due to this there will be a large variety of vehicles and periods of high traffic. Safety is a primary concern so by having a twenty metre wide ROW and the increased line of sight the chances of collisions are reduced and traffic flow is more efficient and makes the road more attractive for use by other users. If the roads are forced to be narrower there is the increased likelihood that other companies will construct their own access instead of using these corridors thus increasing the footprint on the FMA and within wildlife areas.